Quarterly Progress Report, July 1 to September 30, 2015
Oklahoma Department of Environmental Quality
Superfund Consolidated Cooperative Agreement

Cooperative Agreement # V-96688701

Prepared by Oklahoma Department of Environmental Quality
Submitted to Kathy Gibson, Environmental Protection Agency

.  SUMMARY OF CONSOLIDATED #2 COOPERATIVE AGREEMENT ACTIVITIES

Activities performed by the Oklahoma Department of Environmental Quality (DEQ) for the
4™ quarter of FY 2015 are detailed below. The approximate number of hours reported
covers time reported from July 1 to September 30, 2015. Staff time was distributed to the
various program activities as follows:

Project Name Staff Hours Salary + Fringe + Ind. Oth:;;r:‘izztlng
Core 575.51 $39,285.60 $1,121.43
PA/SI 481.50 $25,926.03 $1,219.14
Tar Creek OU4 MA 576.75 $36,588.38 $1,053.80
Tar Creek OU5 MA 5.5 $357.32 $0.00
Wilcox Refining MA 192.25 $8,840.11 $0.00

Total 1,831.51 $110,997.44 $3,394.37

DEQ’s Administrative Services Division will submit signed copies of the Financial Status
Reports directly to EPA’s Project Officer and Grant Manager Office (GMO).

Attached is the Budget Project Reports provided by the DEQ’s Administrative Services
Division.

Il. CORE PROGRAM

Project Name Staff Hours Salary + Fringe +Ind. $ Other Operating
expenses $
575.51 $39,285.60 $1121.43
Core

a. Program Management & Supervision

DEQ worked on computer infrastructure improvements.

b. Cooperative Agreement Administration
DEQ participated in monthly conference calls with EPA grant staff.
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c. Fiscal and Contract Management

DEQ participated in meetings with DEQ finance and contract staff.

d. Staff Development and Training

Staff Title Course/Conference Title Location Date(s) Attended
EnvProgSpec IV | Customer Service Training OKC 6/17/15
EnvProgSpec IV | Water Quality Cross Training OKC 7/1/15
EnvProgSpec IV Tendencies of Chlorinated Solvents OKC 8/3/15

in the Groundwater and Soil Vapor
EnvProgSpec IV | State Environmental Laboratory OKC 8/5/15
Cross Training
EnvProgSpec IV Advanced Waste Site Cover OKC 8/8/15
Technologies
EnvProgSpec IV | ECLS Cross Training OKC 9/2/15
EnvProgSpec IV Horizontal Remediation Well Tallahassee, FL | 9/22/15
Workshop
EnvProgManager | Customer Service Training OKC 6/17/15
EnvProgManager | Water Quality Cross Training OKC 7/1/15
EnvProgManager | State Environmental Laboratory OKC 8/5/15
Cross Training
EnvProgManager | ASTSWMO Cercla and Brownfields Washington, D.C. | 8/12/2015-
Subcommittee Meeting 8/13/2015
EnvProgManager | Communication Skills for Women OKC 8/21/2015
EnvProgManager | ECLS Cross Training OKC 9/17/15
EnvProgSpec | Water Quality Cross Training OKC 7/1/15
EnvProgSpec | Tendencies of Chlorinated Solvents OKC 8/3/15
in the Groundwater and Soil Vapor
EnvProgSpec | EPA Preliminary Assessment and Philadelphia 9/1/2015 -
Site Inspection 9/3/2015
EnvProgSpec | ECLS Cross Training OKC 9/2/15
EnvProgSpec IV Tendencies of Chlorinated Solvents OKC 8/3/2015
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in Ground water & Soil Vapor

EnvProgSpec IV Communication Skills for Women OKC 8/21/2015

EnvProgSpec IV | Petroleum Vapor Intrusion OKC 8/27/2015

Principals of Screening,
Investigation, and Management

Legal Assistance
DEQ legal staff helped with document reviews of legal documents including
cooperative agreements, Superfund State Contracts, and consulting and
construction contracts.

Clerical/Administrative Support
Clerical and administrative support staff provided general clerical/administrative
support to Core program professional staff.

Estimate of Funds Needed to Complete current grant period
DEQ estimates $251,750 of additional funds is needed to complete work under
the current Cooperative Agreement due to expire June 30, 2017.

Ill. PRELIMINARY ASSESSMENT/SITE INSPECTION

Site Staff Hours Salary + Fringe +Ind. $ Other Operating
expenses $

Program Management
- Pre-CERCLA Screens 274 $18,929.48 $1,219.14
PA 207.50 $6,996.55 $0.00
S| 0 0 0
ESI 0 0 0

Total 481.50 $25,926.03 $1,219.14
a. Program Management/ Pre-CERCLA Screening Assessments
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In addition to the site specific activities identified below, staff responded to requests for
information, prepared management briefings on site related activities and maintained
site files and records for each site below. Additionally, management planned future
work and reviewed reports and work plans. No new Pre-CERCLA Screening Assessments
were performed this quarter. DEQ did answer questions for EPA about past projects

and upcoming projects.




b. Preliminary Assessments (PA)

Tide Water Refinery, Drumright, Creek County
i. Work Performed

Activity Date Completed
UST Memo Completed 07/01/2015
Climate Data Completed 07/23/2015
Wetland Determination and calculations Completed 07/24/2015
Summaries of Stream flow Records Completed 07/24/2015
Public Water Supply and Population Density Memo 07/24/2015
PRP Search Completed 08/11/2015
Initial Site Reconnaissance and Site Recon Memo 08/21/2015
Aerial photos and/or Sanborn maps to delineate site 08/28/2015
Records search Completed 09/08/2015
Hydrology memo 09/09/2015
Resident and wetland distance from sources Completed 09/14/2015
7.5 Topographic map or GIS Based Map 09/21/2015
Draft PA for Review Completed 09/28/2015
PA Report Date 09/30/2015
Submit PA Report to EPA 09/30/2015

ii. Problems or Delays
None

iii. Percentage of Project Completed
Project is 100% complete.

iv. Estimate of Time Needed to Complete the Project
The project was completed on September 29, 2015.
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c. Site Inspections (SI)

Roxanna Refinery, Cushing, Payne County
i. Work Performed

Activity

Date Completed

Waited for data package from laboratory.

September 2015

ii. Problems or Delays

Sampling was performed on June 24, 2015. Originally it had been scheduled to

occur in April, but was pushed back due to weather delays. This delay pushed

back the completion date of this project by 2 months.

iii. Percentage of Project Completed

Project is 80% complete.

iv. Estimate of Time Needed to Complete the Project

The project will be completed in October 2015.

d. Expanded Site Assessments (ESI)
None performed in this quarterly report period.

e. Estimate of Funds Needed to Complete current PA/SI projects

DEQ estimates $165,487 of additional funds is needed to complete work under the

current Cooperative Agreement due to expire June 30, 2017.

IV. MANAGEMENT ASSISTANCE

Project Name

Staff Hours

Salary + Fringe +

Contractual $

Other Operating

Ind. $ expenses $

Tar Creek OU4 576.75 $36,588.38 $0.00 $1,053.80
Tar Creek OU5 5.5 $357.32 $0.00 $0.00
Wilcox Refining 192.25 $8,840.11 $0.00 $0.00

Total 774.5 $45,785.81 $0.00 $1,053.80

a. TarCreek OU4

i. Work Performed
e Met with EPA and Quapaw Tribe on August 12, 2015 and September 30,
2015 to discuss OU4 issues.

e Drafted and submitted the Cooperative Agreement with EPA to perform

remedial action work on the Beaver Creek Watershed.
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DEQ drafted access agreement for FY 2016, 2017, and 2018 OU4 project.
DEQ visited the Ottawa County Court House to find property ownership
information and copy deeds. DEQ visited the site to meet with landowners
and answer questions and get access agreements signed.

DEQ reviewed a draft SSC Amendment submitted by EPA and provided
comment.

DEQ provided example deed notices to EPA.

DEQ staff attended and presented information at the Tar Creek L.E.A.D.
conference on September 29, 2015.

DEQ received calls and emails from members of the public and answered
questions.

DEQ participated in conference calls with EPA and other stakeholders.
DEQ met internally monthly to plan work.

Problems or Delays

None

Percentage of Project Completed

This is an ongoing project.

Estimate of Time and Funds Needed to Complete the Project

DEQ estimates $136,482 of additional funds is needed to complete work under

the current Cooperative Agreement due to expire June 30, 2017.

b. Tar Creek OU5
Work Performed
DEQ reviewed EPA’s draft reference list and Human Health Focus Areas. DEQ

iv.

submitted additional references to EPA’s draft reference. DEQ reviewed

proposed work being performed in Cherokee County, Kansas, EPA Region 7 in

the intermittent stretch of stream that flows into Tar Creek and eventually

Oklahoma. DEQ provided update on OU5 at Tar Creek Conference on
September 29, 2015.
Problems or Delays

None

Percentage of Project Completed

This is an ongoing project.

Estimate of Time and Funds Needed to Complete the Project

DEQ estimates $62,916 of additional funds is needed to complete work under

the current Cooperative Agreement due to expire June 30, 2017.

c. Wilcox Refining
Work Performed
DEQ assisted EPA Contractors with Site familiarity and access, correspondences
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with property owners. DEQ issued an updated site fact sheet in September.



DEQ continued to work with Site residents and community by answering
questions. DEQ visited the site with EPA and observed site work. DEQ also
participated in meetings with EPA and site stakeholders on August 26, 2015.
ii. Problems or Delays
This project is in need of additional funds to allow DEQ to continue to
participate in site work.
iii. Percentage of Project Completed
This is an ongoing project.
iv. Estimate of Time and Funds Needed to Complete the Project
DEQ estimates $95,934 of additional funds is needed to complete work under
the current Cooperative Agreement due to expire June 30, 2017.

Cc: Karen Williams, DEQ
Amy Brittain, DEQ
Phillip Ofosu, EPA SAM
Bob Sullivan, EPA RPM
Katrina Higgins-Coltrain, EPA RPM

Attachments: DEQ’s Budget Project Reports
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Report ID: OCP0448 State of Oklahoma Page No.272

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 09/30/2015
as of date 09/30/2015 Run Time 09:27:57
For Business Unit 29200

Project: 292058116 CORE Project Status: Open
Activity: Betivity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance 8 Variance %
511000 Salary Expense 65,587.00 20,303.30 0.00 0.00 20,2303.3¢0 45,683.70 30.77
512000 Insur.Prem-Hlth-Life,etc 32,293.00 10,227.84 0.00 0.c0 10,227.84 22,065.16 31.67
515000 Professional Services 2,663.00 9.00 1,590.50 0.c0 1,599.50 1,063.50 60.06
520000 TRAVEL 15,762.00 755.95 269.01 0.C0 1,024.36 14,737.0% 6.50
530000 ADMINISTRATIVE EXPENSE 2,652.00 356.48 0.00 0.00 356.48 2,305.52 13.39
680000 FACILITY AND ADMIN EXPENSE 28,943.00 8,754.46 0.00 0.00 B,754.48 20,188.54 35.25
Project Total for 2392058116 148,310.00 40,407.03 ©1,859.51 0.co 42,266.54 106,043 .46 28.50



Hours Summary Core (Consolidated 3
292058116 For The Period Ended 09/30/2015
Sum of Quantity Column Labels

Row Labels PAY Grand Total

292058116 57551 57551
‘121188 111 111
124338 95.51 95.51
130963 102 102
134037 57 57
140917 39.5 39.5
146008 25 25
149273 47 47
259866 98.5 98.5

Grand Total 575.51 575.51



ort ID: OCP0448 State of Oklahoma Page No.274
BUDGETS TO AUTUALS COMPARISON BY PROJECT AWD ACTIVITY Lun Date 09/30/2015
aa of date 09/30/2015 Run Time 09:27:57
For Business Unit 29200

tect: 292058216 PASI Non-Site Specific ! Project Status: Open
ivity: Actirity Status:

Pre- Total Exp
ount Description Total Budget Expenses Encumbrances Encumbrances Ene, Pre-Enc Varianes & Variance %
1] ¢ls} Salary Expense 24,606.00 9,780.80 0.00 0.00 5,780.80 14,82 .20 39.75
00 Insur.Prem-Hlth-Life,etc 12,859.00 4,885.65 0.00 0.00 4,885.65 8,071.3% 17.70
200 Professiconal Services 25,669.00 1B.00 89,487.50 0.00 B9,505.50 -653,B836.50 348.69
Jjoao TRAVEL 6,631.00 934 .90 o.00 0.00 934.9%0 5,6 .10 14.10
00 ADMINISTRATIVE EXPENSE 0.00 266.24 2,279.14 ¢.00 2,545.,38 -2,515.38 o.oc
G0 Loans, Taxes,Other Disbursemnts 52,520.00 0.00 0.00 0.00 a.040 52,520,00 0.00
200 FACILITY AND ADMIN EXPENSE 11,063.00 4,263.03 g.00 0.00 4,263.03 6,799.97 38.53

ect Total for 292058216




Hours Summary PASI (Consolidated 3)
292058216 For The Period Ended 09/30/2015
Sum of Quantity Column Labels

Row Labels PAY Grand Total

20208216 4 274

121188 35 355
130963 145 145
134037 1 1
140917 14.5 14.5
146736 25.5 25.5
259866 51 51
279778 1.5 15

Grand Total 274 274



Report ID: OCP0448 State of Oklahoma

BUDGETS TO ACTUALS CCIPARISON BY PROJECT AND ACTIVITY
2 as of date 0%/30/2015
For Business Unit 29200

Page No.457
Run Date 09/30/2015
Run Time 09:27:57

Project: 292128116 PAET Tidewater Refinexy Project Status: Open
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-BEnc Variance $ Variance %
511000 Salary Expense 0.01 3,035.51 0.oo 0.00 3,835.51 -3,835.50 38,355,100.00
512000 Insur.Prem-Hlth-Life,etc 0.00 1,578.70 0.00 0.00C 1,578.70 -1,578.70 £.00
680000 FACILITY AND ADNIN EXPENSE 0.00 1,582,.34 0.00 0.00 1,582.34 -1,582.34 0.00
Project Total for 292128116 0.01 6,996.55 0.00 0.00 6,996.55 -6,996.54 69,5%65,500.00



Hours Summary for PASI Tidewater Refinery
292128116 For Thr Period Ended 09/30/2015
Sum of Quantity = Column Labels

Row Labels PAY Grand Total

292128116 2075 2075
146008 4 4
259866 193.5 193.5

Grand Total 207.5 207.5



Report ID: OCPD448 State of Oklahoma Page No.103
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date £9/3072015
as of date 09/30/2015 Run Time 09:27:57
Foxr Business Unit 29200

Project: 292015716 PASI Eagle Industries Project Status: Cpen
Activity: Activity Status:
Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ Variance %
5114000 Salary Expense 0.01 9.00 4.09 0.00 0.00 0.01 0.00

Project Total for 252015716 0.01 0.00 0.00 0.00 0.00 . 0.01 0.00



Report ID: OCP0448 State of Oklahoma Page No.442
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 09/30/2015
as of date 09/30/2015 Run Time 09:27:57
For Business Unit 29200

Project: 292118016 PAST Roxanna Refinery Cushing Project Status: Open
Activity: Activity Statue:
Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Ene, Pre-Enc Variance $ ariance %
511000 Salary Expense 0.01 0.00 0.00 0.00 0.00 0.01 0.00

Project Total for 292118018 0.01 0.00 0.00 0.00 0.00 0.01 0.00



Report ID: OCP0448

Project: 292128216
Rctivity:

Account Description
511000 Salary Expense

Project Total for 292128216

State of Cklahoma Page No.459
BUDGETS TCQ ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 09/30,/2015
as of date 0%/30/2015 Run Time 09:27:57

For Business Unit 25200

PASI Sunshine Cleaners Project Status: Open
Activity Status:

Pre- Total Exp
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
0.01 0.00 0.00 0.00 0.00 0.01 0.a0



Report ID: OCP0448 State of Oklahoma Page No.518
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 08/30/2015

as of date 09/30/2015 Run Time 09:27:57
For Businessg Unit 29200

Eroject: 292129916 PAST CHELSEA REFINERY Project Status: Open
Activity: Activity Status:

Pre- Toctal Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ variance ¥
511000 Salary Evpense 0.01 0.008 0.00 0.00 0.00 0.01 .00
Project Total for 292129816 0.01 0.00 0.00 0.00 0.00 0.01 0.00



Report ID: OCP0448 State of Oklahoma Page No.519
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 08/30/201%
as of date 0%/30/2015 Run Time 09:27:57
For Business Unit 23200

Project: 292130016 PAST MAC'S PLATTING TULSA Project Status: Open
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ Variance %
511000 Salary Expense 0.01 0.00 0.00 0.00 0.00 0.01 0.00
Project Total for 292130016 0.01 0.60 0.00 0.00 0.00 ¢.01 0.00



Report ID: OCP{448 State of Oklahcma Page No.520
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 08/30/2015
as of date 09/30/2015 Run Time 09:27:57
For Business Unit 29200

Project: 292130116 PASI OHIO OIL Project Status: Open
Activity: Activity Status:

Pre-~ Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ Variance %
511000 Salary Expense 0.01 0.00 0.040 .00 0.00 0.01 ¢.00
Project Total for 292130116 0.01 0.00 0.00 0.00 0.00 0.01 0.00



jort ID: OCP0448 State of Gklahoma Pag. N¢.278
BUDGETS TO ACTUALS COMPARISOIl BY PROJECT AND ACTIVITY Run Date 09/30/2015
as of date D9/30/2015 Rur. Time 05:27:57
For Bugsiness Unit 29200

Jject: 292058616 Tar Creek Operable Unit (0OU) 4 Project Status: Open
lvity: Activity SBtatua:
Pre- Total Exp

ount Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Varianes o Variance %
ano Salary Expense 29,230.00 20,139,35 0.40 0.00 20,139.35 9,0%0.65% GB.90
aoo Insur.Prem-Hith-Life,etec 14,266.00 8,239.89 a.00 0.00 8,239.89 2,026.11 57.176
000 TRAVEL 12,508.00 1,053.80 400.01 0.00 1,453.81 11,054.19 11.62
oo ADMINISTRATIVE EXPENSE 0.00 0.00 36.50 0.00 36.50 ~iR.50 .00
0oo FACILITY AND ADMIN EXPENSE 12,810.00 8,209.14 0.00 0.00 L,209.14 4,600.8¢ G4.08

ject Total for 292058616 68,814.00 37,642.18 436.51 0.00 38,07B.62 70,735,311 55.34



Hours Summary Tar Creek OU4 (Consolidated 3 )
292058616 For The Period Ended 09.30.2015
Sum of Quantity Column Labels

Row Labels PAY Grand Total

292058616 @~ 57675  576.75
110307 7 7
121188 8 8
124338 124.5 124.5
149075 116 116
153462 4.75 4.75
216060 314 314
279778 2.5 2.5

Grand Total 576.75 576.75



port ID:

vject:
tivity:

count

1000
2000
ag00
cooo

OCPO44C

29205R81u

Description

Salary Expenss
Insur.Prem-Hlth-Life, etc
TRAVEL

FACILITY AND ADMIN EXPENSE

gject Total for 292058B1C

State of Gkl~homa Hou

Je: ieln 2HN

BUDGETS TO ACTUARLS CCM!IURISON BY FIOJECT AND ACTIV.LTY Tun e DYy 30,7018

as of dat= 07/30/201% Tun Tioes Uyt 7

For Businsus Unit 22.00
Tor Creek MA OU-5 [roject Statu:: Cpen
Activity Status:
Pre- Total kxp
Total Budget Exp=nses Encumbranzau Encumbrances Enc, Er=-En> ariianee Vari ance

8,508.00 120.09 0.n0 0.00C iso0.092 £ B 2.13
4,348.00 8L .95 0.vo n.0o af .93 A, 0L 0% .98
3,812.00 0.00 0.1 0.0u 0.00 LT L o 0.40
3,704.00 91.28 0.00 n.ao 8l1.22 I, A2 ol
20,972.00 357.32 0.00 028 35,32 2,61 6T 1:90



Hours Summary For Tar Creek OU5 (Consolidated 3)
292058816 For The Period Ended 09/30/2015

Sum of Quantity Column Labels
Row Labels PAY Grand Total
292058816 ) 5.5 5.5
- 110307 SR 3 3
124338 2.5 2.5

Grand Total 5.5 5.5



Report ID: OCP0448 State of Oklahoma

BUDGETS TC ACTUALS COMPARISCN BY PROJECT AWD ACTIVITY
as of date 03/30/2015
For Business Unit 239200

Pag: No.437
Run Date 09/30/2015
Run Time 09:27:57

Project: 292117516 Wilcox Refinery Project Status: Open
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbzrances Encumbrances Enc, Pre-Enc Varilance $ Variance %
511000 Salary Expense 2,327.00 5,019.03 0.00 0.00 5,019.09 -2,682.0% 215.69
512000 Insur.Prem-Hlth-Life,etc 1,214.00 1,820.11 0.00 g.00 1,820.11 -606.11 149.83
520000 TRAVEL 1,770.00 0.00 0.00 0.00 2.00 1,770.00 ¢c.00C
680000 FACILITY AND ADMIN EXPENSE 1,043.00 2,000.91 0.00 0.00 2,000.91 -957.91 191.84
Prodect Total for 232117516 6,354.00 8,0840.11 0.00 0.00 8,840.11 -2,486.11 139.13



Hours Summary For Wilcox Refinery (Consolidated 3)
292117516 For The Period Ended 09/30/2015
Sum of Quantity Column Labels

Row Labels PAY Grand Tota[
292117516 o 1%2.25 192.25
121188 1925 19.25

134037 2 2
140917 171 171

Grand Total 192.25 192.25



Coltrain, Katrina

From: Brittain, Amy <Amy.Brittain@deq.ok.gov>

Sent: Wednesday, November 04, 2015 8:35 AM

To: Gibson, Kathy

Cc: Williams, Karen R.; Ofosu, Philip; Cantwell, Hal; Coltrain, Katrina; Sullivan, Robert
Subject: DEQ Consolidated Grant Quarterly Report for the 4th Quarter of FY2015
Attachments: QuiarterlyConsolidated4thq.pdf

Kathy,

Please see attached quarterly report for the Consolidated Grant.

Thanks!

Amy

Amy Brittain

Environmental Programs Manager

Site Remediation Section

Land Protection Division

Oklahoma Department of Environmental Quality
405-702-5157

Amy.Brittain@deqg.ok.gov
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